
ID Task Name Duration Start Finish Predecessors Constraint WB$ Resource Names
914 FIBER TRIGGER ELECTRONICS FABRICATION 318.2 w 10/3/94 2/12/01 As Soon As Possible
915 SVX II 192.6 w 10/1/96 8/25/00 As Soon As Possible
916 SVXII Rad Hard Chips Available 0 w 10/1/96 10/1/96 Start No Earlier Than
917 SVX II+Pick Off Packaging Proto. 54 w 10/1/96 10/30/97 916 As Soon As Possible EEF115[0.2],EEU115[0.5]
918 Pickoff chip-third prototype 19 w 11/5/97 4/1/98 Start No Earlier Than EEF115[0.5],PhysF115[0.5]
919 M3-Fiber Trigger Pickoff Chips Ordered 0 w 7/1/97 7/1/97 As Soon As Possible
920 Pickoff Chip Production 16 w 11/19/98 3/26/99 918FS+6 w,919 Start No Earlier Than1.1.5.3.1.2(.28) PhysU115,PhysF115[0.3],EEF115[0.5],k$[0.15],k$c[0.03]
921 Multichip Modules Ordered 0 w 10/20/97 10/20/97 Start No Earlier Than
922 Multichip Module Preproduction 77 w 11/26/97 6/24/99 920FF+4 w,921FS+4 w Finish No Earlier Than1.1.5.3.1.1,1.1.5.3.1.2(.72),1.1.5.3.1.4,1.1.5.3.2.1,1.1.5.3.2.4,1.1.5.3.3.2,1.1.5.3.3.11,1.1.5.3.6.2,1.1.5.3.6.4,1.1.5.3.7.2,1.1.5.3.7.4EEF115[0.5],k$[8.48],k$c[0.65]
923 Final Production - MCM 32 w 1/13/00 8/25/00 935 As Soon As Possible ETF115,EEF115
924 Multichip Modules Received 0 w 8/25/00 8/25/00 923 As Soon As Possible
925 FE Analog Boards 318.2 w 10/3/94 2/12/01 As Soon As Possible
926 Analog Board Prototype 34 w 11/1/95 7/2/96 Start No Earlier Than EEF115[0.5],ETF115[0.5],PhysF115[0.3]
927 Procure Parts - FY95 16 w 10/3/94 1/20/95 926 Start No Earlier Than1.1.5.3.2.2,1.1.5.3.2.3 k$[0.2],k$c[0.04]
928 Procure Parts - FY96 16 w 10/2/95 1/25/96 927 Start No Earlier Than1.1.5.3.1.8,1.1.5.3.1.11(.5),1.1.5.3.3.1,1.1.5.3.3.3,1.1.5.3.3.5(.22),1.1.5.3.3.6,1.1.5.3.6.1,1.1.5.3.6.8,1.1.5.3.6.11(.33),1.1.5.3.7.1,1.1.5.3.7.7k$[2.18],k$c[0.09]
929 Analog Board Test with Cassette 35 w 4/13/98 12/23/98 928 As Soon As Possible PhysU115,PhysF115[0.3]
930 M3-Fiber Tracker Analog Board Test Complete 0 w 12/23/98 12/23/98 929 As Soon As Possible
931 Preproduction Boards 70.8 w 4/1/99 8/31/00 As Soon As Possible
932 8-chip  boards 32 w 4/1/99 11/15/99 Start No Earlier Than
933 12-chip boards 44.8 w 10/5/99 8/31/00 932FS-6 w As Soon As Possible
934 Final Test 44.8 w 11/16/99 10/13/00 As Soon As Possible
935 8-chip test 6 w 11/16/99 1/12/00 922,932 As Soon As Possible PhysU115[2],PhysF115[0.6],ETF115[0.5]
936 12-chip test 6 w 9/1/00 10/13/00 933 As Soon As Possible PhysU115[2],PhysF115[0.6],ETF115[0.5]
937 Redesign and Test Boards 42.8 w 1/13/00 11/10/00 As Soon As Possible
938 8-chip board 20.4 w 1/13/00 6/5/00 935 As Soon As Possible PhysU115[2],PhysF115[0.6],ETF115[0.5]
939 12-chip board 4 w 10/16/00 11/10/00 936 As Soon As Possible PhysU115[2],PhysF115[0.6],ETF115[0.5]
940 Bid Production 46.8 w 11/16/99 10/27/00 As Soon As Possible
941 Bid 8-chip board production 8 w 11/16/99 1/26/00 932 As Soon As Possible
942 Bid 12-chip board production 8 w 9/1/00 10/27/00 933 As Soon As Possible
943 8-chip Board Production 40.4 w 1/26/00 11/8/00 As Soon As Possible
944 M3-Fiber Tracker 8-chip  Analog Boards Ordered 0 w 1/26/00 1/26/00 941,935 As Soon As Possible1.1.5.3.3.4,1.1.5.3.3.5(.78),1.1.5.3.3.7-1.1.5.3.3.9,1.1.5.3.3.10(.5),1.1.5.3.7.3,1.1.5.3.7.5,1.1.5.3.7.6,1.1.5.3.7.8,1.1.5.3.7.9k$[1.06],k$c[0.19]
945 Produce 10 8-chip boards 4 w 6/6/00 7/3/00 923SS+6 w,944,938 As Soon As Possible EEF115[2],ETF115[1.5]
946 Ten 8-chip Analog Boards Available 0 w 7/3/00 7/3/00 945 As Soon As Possible
947 Test 10 8-Chip Boards 6 w 7/5/00 8/15/00 946 As Soon As Possible EEF115,ETF115
948  Produce and test remaining 8-chip boards 12 w 8/16/00 11/8/00 947 As Soon As Possible EEF115[2],ETF115[1.5]
949 8-chip Analog Boards Ready 0 w 11/8/00 11/8/00 948 As Soon As Possible
950 12-chip Board Production 14 w 10/27/00 2/12/01 As Soon As Possible
951 M3-Fiber Tracker 12-chip  Analog Boards Ordered 0 w 10/27/00 10/27/00 942,936 As Soon As Possible
952 Produce 10 12-chip boards 4 w 11/13/00 12/12/00 951,939,923SS+6 w As Soon As Possible
953 Ten 12-chip Analog Boards Available 0 w 12/12/00 12/12/00 952 As Soon As Possible
954 Test ten 12-Chip Boards 2 w 12/13/00 12/28/00 953 As Soon As Possible
955  Produce and test remaining 12-chip boards 6 w 1/2/01 2/12/01 954 As Soon As Possible
956 12-chip Analog Boards Ready 0 w 2/12/01 2/12/01 955 As Soon As Possible
957 CFT Digital Boards 192.25 w 11/12/96 10/6/00 As Soon As Possible
958  Development 81 w 11/12/96 7/7/98 Start No Earlier Than EEU115
959 Test Board Prototype Fabrication 4 w 1/4/99 1/29/99 Start No Earlier Than EEF115[0.3],ETF115[0.5]
960 Test Board Prototype Complete 0 w 1/29/99 1/29/99 959 As Soon As Possible
961 Board Test 12 w 2/1/99 4/23/99 917,959 As Soon As Possible PhysU115,PhysF115[0.3],EEF115,ETF115[0.5]
962 Final Design 28 w 4/1/99 10/18/99 As Soon As Possible
963 Design Motherboard 6 w 4/1/99 5/12/99 Start No Earlier Than EEF115,ETF115[0.5]
964 Design Level 1 Daughter Board 20 w 5/13/99 10/4/99 963 As Soon As Possible EEF115,ETF115[0.5],PhysF115
965 Design Level 2 Daughter Board 22 w 5/13/99 10/18/99 963 As Soon As Possible EEF115[2],ETF115[0.5]
966 Final Prototypes 35 w 5/13/99 2/2/00 As Soon As Possible
967 Mother Board Prototype 6 w 5/13/99 6/24/99 963 As Soon As Possible EEF115,ETF115[0.5]
968 Level 1 Daughter Board Prototype 10 w 10/5/99 12/15/99 964 As Soon As Possible EEF115,ETF115[0.5]
969 Level 2 Daughter Board Prototype 13 w 10/19/99 2/2/00 965 As Soon As Possible EEF115,ETF115[0.5]
970  Final Test 25 w 12/16/99 6/22/00 As Soon As Possible
971 Test Mother Board and Level 1 Daughter Board 6 w 12/16/99 2/9/00 967,968 As Soon As Possible PhysU115,PhysF115[0.3],EEF115,ETF115[0.5]
972 Test Mother Board and Level 2 Daughter Board 20 w 2/3/00 6/22/00 967,969 As Soon As Possible PhysU115,PhysF115[0.3],EEF115,ETF115[0.5]
973 Redesign 21 w 2/10/00 7/7/00 As Soon As Possible
974 Motherboard Redesign 4 w 2/10/00 3/8/00 971 As Soon As Possible PhysU115[0.5],PhysF115[0.1],EEF115[0.5],ETF115[0.25]
975 Level 1 Daughter Board Redesign 3 w 2/10/00 3/1/00 971 As Soon As Possible PhysU115[0.5],PhysF115[0.1],EEF115[0.5],ETF115[0.25]
976 Level 2 Daughter Board Redesign 2 w 6/23/00 7/7/00 972 As Soon As Possible PhysU115[0.5],PhysF115[0.1],EEF115[0.5],ETF115[0.25]
977 Bid Mother and Daughter Boards 12.6 w 10/19/99 1/31/00 962 As Soon As Possible
978 M3-CFT Digital Boards Ordered 0 w 1/31/00 1/31/00 977 As Soon As Possible
979 Produce 10 Boards 8 w 5/16/00 7/13/00 973SS+65 %,978 As Soon As Possible1.1.5.3.1.3,1.1.5.3.1.5-1.1.5.3.1.7,1.1.5.3.1.9,1.1.5.3.1.10EEF115,ETF115[0.5],k$[1.98],k$c[0.38]
980 10 Digital Boards Available 0 w 7/13/00 7/13/00 979 As Soon As Possible
981 Test Boards 4 w 7/13/00 8/10/00 980 As Soon As Possible
982 Final Production 8 w 8/10/00 10/6/00 981 As Soon As Possible1.1.5.3.6.3,1.1.5.3.6.5-1.1.5.3.6.7,1.1.5.3.6.9,1.1.5.3.6.10,1.4.3.3EEF115,ETF115[0.5],k$[2.7],k$c[0.49]
983 CFT Digital Boards Ready 0 w 10/6/00 10/6/00 982 As Soon As Possible
984 Mixer Boards 80.8 w 4/1/99 11/10/00 As Soon As Possible
985 Test Board Design 19 w 4/1/99 8/13/99 Start No Earlier Than EEF115[0.5]
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986 Test Board Prototype 9.8 w 8/16/99 10/22/99 985 As Soon As Possible EEF115
987 Prepare Final Design 26 w 12/1/99 6/14/00 986 Start No Earlier Than EEF115
988 Mixer Board Design Finished 0 w 6/14/00 6/14/00 987 As Soon As Possible
989 Build Mixer Prototype 11 w 6/15/00 8/31/00 988 As Soon As Possible EEF115,ETF115[0.2]
990 Redesign Mixer Board 2 w 9/1/00 9/15/00 989 As Soon As Possible EEF115
991 Bid Mixer Boards 6 w 6/15/00 7/27/00 986,987 Start No Earlier Than
992 Mixer Boards Ordered 0 w 9/15/00 9/15/00 990,991 As Soon As Possible1.1.5.3.8 k$[1.27],k$c[0.26]
993 Build Production Boards 8 w 9/18/00 11/10/00 990,992 As Soon As Possible EEF115[0.5]
994 Mixer Boards Ready 0 w 11/10/00 11/10/00 993 As Soon As Possible
995 Support Hardware 69.4 w 5/17/99 10/6/00 As Soon As Possible
996 Design FEA Backplane 4 w 5/17/99 6/14/99 Start No Earlier Than EEF115
997 Produce FEA Backplane 11 w 10/11/99 1/11/00 As Soon As Possible1.1.5.3.1.11(.5),1.1.5.3.3.10(.5) k$[0.09],k$c[0.02]
998 Design Motherboard Backplanes 4 w 9/1/99 9/29/99 962 As Soon As Possible EEF115
999 Produce Motherboard Backplanes 15 w 9/30/99 1/28/00 998 As Soon As Possible1.1.5.3.6.11(.67),1.1.5.3.7.10 k$[0.11],k$c[0.02]
1000 Design Mixer Board Backplanes 4 w 6/15/00 7/13/00 987 As Soon As Possible EEF115
1001 Produce Mixer Board Backplanes 12 w 7/14/00 10/6/00 1000 As Soon As Possible
1002 Rack Prep in Movable Counting House 30 w 5/1/97 12/3/97 Start No Earlier Than EEF115[0.2],ETF115
1003 Install cable ways and fiber tracker electrical cables 10 w 5/8/00 7/18/00 524SS-4 w As Soon As Possible MTF115[2],Platform
1004 Installation & System Test 12 w 11/13/00 2/12/01 948,982SS+50 %,993,955FF As Soon As Possible EEF115[3],PhysU115[2],PhysF115,ETF115,Platform[0.7],MCH1[0.4]
1005 First Crate Operational 0 w 8/15/00 8/15/00 947 As Soon As Possible
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